

Slovak University of Technology in Bratislava

Faculty of Informatics and Information Technologies

NAO ROBOT EXERCISE SYSTEM

Sprint 0 Progress Report

15 October – 25 October 2026

Team Leaders

Ing. Jakub Perdek, PhD.
doc. Ing. Fedor Lehocki, PhD.

Team Members

Bc. Akhmadinurov Amal
Bc. Danilov Denis
Bc. Dmitriev Anton
Bc. Gainetdinov Ruslan
Bc. Kuzin Timofei
Bc. Tikhoblazhenko Alena
Bc. Zimnitski Aliaksei

Bratislava • 2026/2027

1 Summary

During Sprint 0 (15 October – 25 October 2026), the NAOMI team completed **16 of 17 tasks**. The sprint was planned until 29 October and closed on 25 October, after all but one task had been finished. The tasks belonged to two epics, *Project Management* and *Development Environment Setup*, which continue in the next sprints. The work was distributed among all **7 team members**. Sprint 0 was a preparatory sprint: the team set up its tools (Jira, GitHub organization, documentation repository), agreed on roles and methodologies, and prepared access to the existing solution and the lab. Task results were reviewed according to the team's *Definition of Done* methodology.

2 Task Overview

Table 1: Tasks of Sprint 0 (status as of 25 October 2026)

Key	Task	Assignee	Status	Sprint
SCRUM-13	Create team website base	A. Dmitriev	Done	0
SCRUM-14	Set up Jira project	R. Gainetdinov	Done	0
SCRUM-15	Assign team roles	R. Gainetdinov	Done	0
SCRUM-16	Discuss roles and Scrumban with supervisor	A. Akhmadinurov	Done	0
SCRUM-17	Write minutes from first supervisor meeting	T. Kuzin	Done	0
SCRUM-18	Write project description and goals	A. Zimnitski	Done	0
SCRUM-19	Create GitHub organization	A. Tikhoblazhenko	Done	0
SCRUM-20	Fork existing repository	A. Tikhoblazhenko	Done	0
SCRUM-21	Arrange lab keys	D. Danilov	Done	0
SCRUM-22	Connect GitHub to Jira	A. Tikhoblazhenko	Done	0
SCRUM-24	Ask our Product Owner about project details in meeting 23.10	D. Danilov	Done	0
SCRUM-25	Create documentation methodology	A. Tikhoblazhenko	Done	0
SCRUM-26	Create technical methodology	A. Zimnitski	Done	0
SCRUM-28	Request and secure faculty server	T. Kuzin	In Progress	0, 1
SCRUM-29	Replace Team Website epic with Human-Robot Interaction epic	R. Gainetdinov	Done	0
SCRUM-31	Create repo for the team documents	A. Zimnitski	Done	0
SCRUM-42	Set up branch protection and merge request rules	A. Tikhoblazhenko	Done	0

3 Team Performance

The team did not use story points in Sprint 0, so the velocity report shows no values for this sprint. Story points are used from Sprint 1, and velocity will become meaningful after several sprints. Team performance in Sprint 0 is therefore shown with the sprint burndown chart, which counts tasks.




Figure 1: Sprint burndown chart of Sprint 0 (number of remaining tasks)

The chart shows the number of remaining tasks in the sprint. Rises in the line are tasks added during the sprint: the initial set on 15 October, a larger batch after the team meeting on 20–21 October and a few tasks after the supervisor meeting on 23 October. Each batch was completed within one to three days. At the end of the sprint one task remained open (SCRUM-28).

4 Cumulative Flow

The cumulative flow diagram covers Sprint 0 and the start of Sprint 1 (15–31 October). It counts all work items of the project, including epics.




Figure 2: Cumulative flow diagram for Sprint 0 and the start of Sprint 1

The green area (Done) shows completed work items, which grew steadily to about 30 by the end of October. The purple area (To Do) shows work items waiting to be

done; its jumps on 21, 23 and 29–30 October correspond to new tasks created after team and supervisor meetings and to planning of Sprint 1. The bands for In Progress (cyan) and In Review (blue) stay narrow, which means tasks moved to Done quickly and no stage became a bottleneck. The Testing status (yellow) was almost unused, because most tasks in Sprint 0 were organizational and did not involve code. Most epics remain open, because they cover work planned for the following sprints.